



Software Design and Architecture

Daily scrum meeting template

2021/2022

Project Team

ID	Name	Email	Mobile
20190123	Aya-tullah Essam eldien Moammed Khedr	20190123@stud.fci-cu.edu.eg	01022894332
20190073	Ahmed mounir Hassan Mohammed	20190073@stud.fci-cu.edu.eg	01020113566
20190248	Samah Moustafa Hussien Halhol	20190248@stud.fci-cu.edu.eg	01125926230
20190610	Huda Mohammed Ramdan Mohammed	20190610@stud.fci-cu.edu.eg	01153488024

[Eng. Mohammed samir]



CS352: Sprint 1–

Daily scrum meeting template

Contents

Done requirements day1.....	3
What will be done today day1.....	3
Current obstacles day1.....	3
Current Trello workspace day1	4
Done requirements day2.....	5
What will be done today day2.....	5
Current obstacles day2.....	5
Current Trello workspace day2	6
Done requirements day3.....	7
What will be done today day3.....	7
Current obstacles day3.....	7
Current Trello workspace day3	8



CS352: Sprint 1–

Daily scrum meeting template

Day1

Done requirements

All: editing and refactoring phase 1 issues

Samah: Search for best tools to use in this phase

What will be done today

All: Read the project Description well and discuss about it online in discord room

Ahmed and Aya : Assign Tasks to members on TRELLO

Huda : make sure to meet principles that we learned and make sure of applying it in phase1

Current obstacles


All: it takes time refactoring phase 1 than we expected



CS352: Sprint 1–

Daily scrum meeting template

Current Trello workspace





CS352: Sprint 1–

Daily scrum meeting template

Day2

Done requirements

All: Discussed and given a task.

All: editing and refactoring phase 1 issues and make sure not to violate principles.

Samah: Search for best tools to use in this phase.

What will be done today

All: Implementation of the code

All : discussing about component diagram

Aya: Create show events by admin sequence diagram

Ahmed: Create admin discount sequence diagram

Huda: Create apply discounts sequence diagram

Samah: Edit class diagram on lucid chart tool, Create request ride new sequence diagram

Current obstacles

Samah : Having issues editing with lucidchart tool because ending of free trial and its lead to choose another tool



CS352: Sprint 1–

Daily scrum meeting template

Current Trello workspace

The screenshot shows a Trello workspace named "SW Project-FCAI" with a blue header bar. The workspace is visible to others. The board is organized into columns for a Scrum process:

- Sprint Backlog:** Contains cards for "Code Implementation", "Sequence ,component and class diagrams", "Documents", "Edits on phase 1", and "Expose written functions as web services".
- Product backlog:** Contains cards for "Implementation of the code", "Create request ride new sequence diagram", "Create admin discount sequence diagram", "Create apply discounts sequence diagram", and "Create show events by admin sequence diagram".
- Done:** Contains cards for "Editing and refactoring phase 1 issues", "Read the project Description well and discuss about it online in discord room", "Assign Tasks to members on TRELLO", "make sure to meet principles that we learned and make sure of applying it in phase1", "Search for best tool in this phase", "- Class diagram -first-", "-register ,login sequence diagram", "-suspend by admin,make offer sequence diagram", "add favorites area and get notified,rating driver sequence diagram", and "verify user,request ride sequence diagram".

Each card has a title, a description, and a list of assignees (AM, AE, HM, SM). The board also includes a "Filter" button and a "Show menu" button.



CS352: Sprint 1–

Daily scrum meeting template

Day3

Done requirements

All: Discussed and given a task.

All: editing and refactoring phase 1 issues and make sure not to violate principles.

Samah: Search for best tools to use in this phase.

All: Implementation of the code

Aya: Create show events by admin sequence diagram

Ahmed: Create admin discount sequence diagram

Huda: Create apply discounts sequence diagram

Samah: Edit class diagram on lucid chart tool, Create request ride new sequence diagram

What will be done today

ALL: Search and learn more about web service and discuss about it

Huda: build structure and admin controller and services

Aya: Driver controller and services

Ahmed: User controller and services

Samah : create component diagram

Current obstacles

ALL : Take along time doing web service and not having a specific resource to learn from.



CS352: Sprint 1–

Daily scrum meeting template

Current Trello workspace

